
ID Task Name
1 PHASE I - Primary Industries & Near-Term Applications

2 I.1. Benchmark

3 I.2. Enterprise Model

4 I.3. Market Potential Analysis

5 I.4. Technical Risk Analysis

6 I.5. Commercial Viability Assessment

7 I.6. R&D Funding Recommendations

8 I.7. ONR-334 FY99 Co-funded PEBB Commercialization Projects

9 I.7.1 BAA

10 I.7.2 Bidder's Conference

11 I.7.3 Project Selection

12 DUS&T FY99 Funded Projects

13 Topic Areas submitted

14 BAA Released

15 White Papers Submitted

16 White Papers Feedback

17 Investment Strategy Conferences

18 Crystal City Sheraton, Arlington, VA

19 Airport Hilton, Los Angeles, CA

20 Proposals Submitted

21 Projects Selected

22
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ID Task Name
23 PHASE II - Primary Industries & Long-Term Applications

24 II.1. Update Benchmark

25 II.2. Enterprise Model

26 II.3. Market Potential Analysis

27 II.4. Technical Risk Analysis

28 II.5. Commercial Viability Assessment

29 II.6. R&D Funding Recommendations

30 II.7. ONR-334 FY00 Co-funded PEBB Commercialization Projects

31 II.7.1 BAA

32 II.7.2 Bidder's Conference

33 II.7.3 Project Selection

34 DUS&T FY00 Funded Projects

35 Topic Areas submitted

36 BAA Released

37 White Papers Submitted

38 White Papers Feedback

39 Investment Strategy Conferences

40 Proposals Submitted

41 Projects Selected

42

3/1 11/30

3/30
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ID Task Name
43 PHASE III - Secondary Industries & Near-Term Applications

44 DUS&T FY01 Funded Projects

45

46 PHASE IV - Secondary Industries & Long-Term Applications

47

48 Marketing

49 ONR-334 Co-funded PEBB Com. Project Execution Oversight Support
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